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Monthly Progress Report 
for the 

Former Satralloy Site 
Cyprus Amax Minerals Company 

4243 County Road 74, Mingo Junction 
Jefferson County, Ohio 43938 

 
Reporting Period:  September 2021 

 
 
This Monthly Progress Report (Report) contains a summary of activities that have occurred during 
the above-referenced month, under the Consent Order for Preliminary Injunction to Conduct a 
Remedial Investigation and Feasibility Study between Cyprus Amax Minerals Company, et al. 
and the State of Ohio dated November 3, 2010 (COPI), at the Former Satralloy Site (Site).  
Reports summarize activities within the monthly reporting period and are submitted to the Ohio 
Environmental Protection Agency (OEPA) via email by the 10th day of every month.  Copies of 
daily reports, inspection reports, sampling data and laboratory data, etc. will be provided to OEPA 
upon request. 
 
Section 1 – Project Plans 
 
This section identifies the status of each plan developed for or permit obtained for the project.  It 
also contains summaries of all changes made to the Interim Action (IA) Workplan and Remedial 
Investigation/Feasibility Study Workplan (RI/FS Workplan) during the reporting period, if any.  If 
changes were made, a description of evidence of consultation with OEPA and the date of approval 
by OEPA for those changes will be provided as required by Section XI.26.e of the COPI. 

1. Interim Action Workplan (IA Workplan) 

• Interim action fieldwork was completed per the approved IA Workplan (including 
amendments) in November 2017, and a report documenting the interim actions was 
submitted on December 18, 2017. 

• Amendment No. 5 to the IA Workplan (updating demolition plans) was submitted to 
OEPA on December 28, 2018. 

• OEPA comments on Amendment No. 5 were received via email on January 15, 2019. 

• Amendment No. 5 revised to address OEPA comments was submitted to OEPA via 
email on March 18, 2019. 

• Amendment No. 6 to the IA Workplan was submitted to OEPA on August 7, 2019. 

• Amendment No. 8 to the IA Workplan was submitted to OEPA on August 30, 2021. 

2. Preliminary Evaluation Report and Remedial Investigation/Feasibility Study 
Workplan (RI/FS Workplan) 

The initial draft Preliminary Evaluation Report and Remedial Investigation/Feasibility Study Work 
Plan was submitted to OEPA on December 17, 2010.  A revised draft workplan was submitted on 
August 3, 2012 and approved by OEPA on April 5, 2013.  The approved workplan was reissued 
as a final document on May 5, 2013. 
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Addendum No. 1 to this workplan was submitted on August 22, 2013 and approved on February 
26, 2014.  Addendum No. 2 (revised per OEPA comments) was submitted on March 24, 2014 
and approved on May 1, 2014.  Addendum No. 3 was submitted on July 24, 2015 and approved 
on July 31, 2015. 

The Risk Assessment Assumptions Document (RAAD) for both the human health and ecological 
risk assessments was submitted to OEPA for review on March 17, 2016 via email.  Comments on 
the RAAD were received via email on May 3, 2016 and confirmed in a letter dated May 18.  These 
comments were addressed in the draft risk assessments that were submitted along with the draft 
RI Report. 

Per OEPA’s request, Cyprus submitted a draft “Mill Building Soil Sampling Workplan” via email 
on February 2, 2018.  OEPA provided comments dated March 8, 2018.  Per email from Maria 
Galanti dated March 13, Cyprus implemented the workplan with the changes requested by OEPA. 

3. General Industrial Storm Water Permit 

A Notice of Intent (NOI) to continue under the general industrial storm water permit was filed 
electronically with OEPA on July 28, 2017.  The OEPA replied with a letter confirming permit 
coverage dated December 11, 2017. 

4. General Construction Storm Water Permit 

The permit status did not change during this reporting period. 

5. Quality Assurance Project Plan (QAPP) 

No amendments to the QAPP were made during this reporting period. 

6. Meetings 

None. 

Section 2 – Work Status 
 
This section discusses the Work completed, as required by Section XI.26.A of the COPI. 
 
1. Work Completed 
 
Interim Action 
 

• A completion report documenting prior interim action work was submitted to OEPA on 
December 18, 2017. 

• New interim action fieldwork was previously put on hold as discussed with OEPA 
management on March 27, 2020 and as set forth in the March 27, 2020 letter to OEPA 
Director Stevenson and OEPA Deputy Director of Legal Todd Anderson. 
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• Cyprus submitted a workplan for a Focused Feasibility Study for lowland slag as 
Amendment No. 7 to the Interim Action Workplan on March 2, 2020. 

• Performed sampling and analysis of bricks and concrete in March 2020. 

• Cyprus received a letter from OEPA dated May 28 regarding the March 2020 sampling 
results. 

• Cyprus responded to OEPA’s May 28 letter in a letter dated June 8, 2020. 

• CAMC’s demolition contractor continues to move bags of hazardous materials from 
the North Mill Building high bay into gondola rail cars for shipment off site to an 
approved landfill. On September 29, 2021, the loaded gondolas were removed from 
the Site by W&LE for disposal at US Ecology.  

• The contractor completed installation of a non-potable water line system to be used 
for decontamination of equipment and water supply to two modular work trailers that 
have been placed in the support zone of the Site in July 2021. 

• An asbestos abatement subcontractor mobilized to Site in August 2021. Work began 
on clearing of vegetation from the work area and the removal of fiberglass panels. 

• Work continues on removing fiberglass and transite panels on both the North and 
South Mill Buildings. 

• Construction of the improved haul road and bypass road began in September 2021. 
This work remains ongoing.  

• Portions of the South Mill Building and the Slurry Tower were demolished in late 
September 2021.  

RI/FS 

• The draft RI report was submitted to OEPA on December 30, 2016. 

• OEPA provided written comments on May 23, 2017. 

• Cyprus submitted written comment responses to OEPA on June 23, 2017. 

• Cyprus submitted to OEPA a technical memorandum on ARARs, RAOs, and Cleanup 
Levels on June 23, 2017.  This memorandum is the first deliverable for the FS. 

• Cyprus is working with OEPA on addressing reported community concerns regarding 
the Site. 

• Cyprus representatives met with OEPA representatives on November 22, 2019. 

• Cyprus submitted a draft Public Communications Plan for the Site and an index of 
proposed documents for a document repository to OEPA via email on April 3, 2020. 

• OEPA provided comments on the draft Public Communications Plan on June 22, 2020. 



Monthly Progress Report 
For the Former Satralloy Site 

 
Reporting Period:  September 2021 

 
 

 
 - 4 - 

• Cyprus submitted to OEPA a workplan for a Phase 1 investigation of the Former Mine 
Area on July 16, 2020. 

• OEPA approved the workplan for Phase 1 investigation of the Former Mine Area on 
September 11, 2020. 

• Cyprus submitted a revised draft Public Communications Plan addressing OEPA 
comments on September 9, 2020, followed by additional edits on September 17 
requested by OEPA to update OEPA contact information. 

• OEPA approved the Public Communications Plan on September 24, 2020.  Cyprus 
issued the final version of the plan (dated September 17) the same day. 

• Collected data from groundwater and seep transducers (per Former Mine Area Phase 
1 Investigation Workplan). 

• Completed Phase 1 fieldwork for the Mine Area Investigation in November 2020. 

• Performed analysis of geophysics data collected in November 2020. 

• Transducers were removed from seeps to avoid freeze damage. 

• Cyprus submitted to OEPA the workplan for Phase 2 of the investigation of the Former 
Mine Area on February 1, 2021. 

• Transducers were reburied in the seeps to begin data collection March 27, 2021. 

• Golder and RECON performed a site walk for layout of upcoming infrastructure 
upgrades. 

• The 2021 Former Mine Area Investigation undertaken by Golder Associates and 
Cascade Drilling began May 3, 2021. Drilling activities were completed July 2021. 
Surficial geophysics in the Former Mine Area was completed in May 2021. Downhole 
geophysics was completed in July 2021. RECON completed construction of a new 
vehicle decontamination pad and created a raised platform for clean water for vehicle 
decontamination on the pad. RECON also constructed a clean upland support zone 
by laying a 40’x50’ geotextile liner and imported clean crushed stone overtop. 

• A former production well located in the lowland support zone was reestablished for 
future non-potable infrastructure use. 

• All monitoring wells in the Former Mine Area were installed and developed. Associated 
downhole geophysics was completed in June 2021. 

• Groundwater sampling from select existing and all newly installed monitoring wells 
began in June 2021 and was concluded in July 2021. Samples were submitted for 
laboratory analysis and results have been received. 

• Rigid Porous Polyethylene (RPP) Samplers were installed in select seep locations in 
June 2021. RPP samples were obtained from seeps surrounding the former mine area 
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and removed from seeps in July 2021 and submitted for laboratory analysis. Results 
have been received. 

• The draft RI report was submitted to the OEPA on June 30, 2021. 

• Transducers were installed in eight of the newly installed monitoring wells. 

 

Treatability Study 

• The report on the Treatability Study was submitted to OEPA on July 27, 2017. 

General Industrial Storm Water Permit 

• Nothing new to report. 

General Construction Storm Water Permit 

• Inspections are conducted monthly. 

 
2. RI/FS Percent Complete Estimation 

• See Section 2. 

Section 3 – Schedule 
 
A list of all target and actual completion dates for each element of activity followed by an 
explanation for any deviation from any applicable schedule is provided below, as required by 
Sections XI.26.b. and c. of the COPI. 
 

• See Section 4. 

 
Section 4 – Project Work for Next Reporting Period  
 
A list of projected Work for the next reporting period is provided below, as required by Section 
XI.26.j of the COPI. 

• Continue seep monitoring for the Mine Area Investigation. 

• Golder will conduct groundwater sampling in the Former Mine Area. 

• The demolition contractor will continue to move bags of hazardous materials from the 
North Mill Building high bay into gondola rail cars for shipment off site to an approved 
landfill.  

• The contractor is scheduled to begin demolition of outbuildings and former rail trestle 
concrete foundations. 
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• The asbestos abatement and cleaning subcontractor will continue the removal of 
panels on the South and North Mill Buildings. 

 

Section 5 – Summary of Findings and Sampling Data 
 
This section contains a summary of all findings and sampling during the reporting period, as 
required under Section XI.26.d of the COPI.  The following laboratory reports were submitted to 
OEPA: 

• None. 

 

Section 6 – Material Handling 

 
This section contains a summary of the quantity of media treated, removed, or contained pursuant 
to the reporting requirement, if any, as set forth in the Scope of Work (SOW).  It will also contain 
a summary of the disposition of contaminated soil, sediments, and waste material that was treated 
on or off site, or the disposal location for any quantity of contaminated ground water and/or surface 
water that was pumped and treated or disposed, if any, as required by Sections XI.26.l. and m. of 
the COPI. 

• On September 29, 12 gondolas containing a total of 1,150 tons of hazardous baghouse 
dust from the North Mill Building were sent offsite via rail to US Ecology. 

 
Section 7 – Community Relations 
 
This section will contain a summary of all contacts with representatives of the local community, 
public interest groups or government agencies during the reporting period and not described 
elsewhere in this Report, as required by Section XI.26.f of the COPI. 

• On September 22 and 24, 2021, representatives of Cyprus and OEPA discussed the 
status of the investigation of the Site, various RI and FS regulatory issues that are still 
outstanding at this time, and certain interim remedial measures to be implemented at 
the Site.   

• The next monthly project team call between the parties is scheduled for October 29, 
2021. 

 
Section 8 – Issues and Actions 

This section will contain a summary of the problems (issues) or potential problems encountered 
during the reporting period, including those which delay or threaten to delay completion of project 
milestones with respect to the approved workplan schedule, as required under Section XI.26.g.  
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Each issue is followed by a summary of the actions taken or planned to rectify the problem, as 
required under Section XI.26.h. 
 

• OEPA has indicated that it will continue monthly conference calls with Cyprus to 
resolve the outstanding RI and FS regulatory issues. 

 
Section 9 – Other OEPA Notifications 
 
Key Personnel Changes 
 
Changes in key personnel during the reporting period are summarized below, as required by 
Section XI.26.i of the COPI. 
 

• None during this reporting period. 
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