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Monthly Progress Report 
for the 

Former Satralloy Site 
Cyprus Amax Minerals Company 

4243 County Road 74, Mingo Junction 
Jefferson County, Ohio 43938 

 
Reporting Period:  March 2022 

 
 
This Monthly Progress Report (Report) contains a summary of activities that have occurred during 
the above-referenced month, under the Consent Order for Preliminary Injunction to Conduct a 
Remedial Investigation and Feasibility Study between Cyprus Amax Minerals Company, et al. 
and the State of Ohio dated November 3, 2010 (COPI), at the Former Satralloy Site (Site). Reports 
summarize activities within the monthly reporting period and are submitted to the Ohio 
Environmental Protection Agency (OEPA) via the OEPA portal by the 10th day of every month. 
Copies of daily reports, inspection reports, sampling data and laboratory data, etc. will be provided 
to OEPA upon request. 
 
Section 1 – Project Plans 
 
This section identifies the status of each plan developed for or permit obtained for the project.  It 
also contains summaries of all changes made to the Interim Action (IA) Workplan and Remedial 
Investigation/Feasibility Study Workplan (RI/FS Workplan) during the reporting period, if any.  If 
changes were made, a description of evidence of consultation with OEPA and the date of approval 
by OEPA for those changes will be provided as required by Section XI.26.e of the COPI. 

1. Interim Action Workplan (IA Workplan) 

• None during this reporting period. 

2. Preliminary Evaluation Report and Remedial Investigation/Feasibility Study 
Workplan (RI/FS Workplan) 

The draft RI Workplan was reviewed by the OEPA with comments sent to CAMC for consideration. 
Response to the comments from CAMC is currently underway. 

3. General Industrial Storm Water Permit 

A Notice of Intent (NOI) to continue under the general industrial storm water permit was filed 
electronically with OEPA on July 28, 2017.  The OEPA replied with a letter confirming permit 
coverage dated December 11, 2017. 

4. General Construction Storm Water Permit 

The permit status did not change during this reporting period. 

5. Quality Assurance Project Plan (QAPP) 

No amendments to the QAPP were made during this reporting period. 

6. Meetings 
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None. 

Section 2 – Work Status 
 
This section discusses the Work completed, as required by Section XI.26.A of the COPI. 
 
1. Work Completed 
 
Interim Action 
 

• CAMC’s demolition contractor continues to load bags of hazardous materials from the 
North Mill Building into gondola rail cars for shipment off site to US Ecology in Idaho.  

• Accessible transite removal was completed on the North Mill Building in March 2022. 

• Sampling of the Construction and Demolition Debris (C&DD) to build a waste profile 
for removal to an off-site landfill was completed. The waste profile for the transite from 
the North and South Mill Buildings was approved. Shipping of the C&DD commenced 
in January 2022 and remains ongoing. 

• Scrap metal has been shipped offsite via rail. This will continue into the next reporting 
period. 

• A variance was submitted and approved by the OEPA to complete a controlled 
demolition of the North Mill Building furnace bay roof and supporting steel structure 
with remaining transite panels in place for removal by ARC once on the ground. 
Construction and Demolition debris removal from Site began in January. This will 
remain ongoing through the duration of the project. 

• South Mill furnace bay demolition was completed in March 2022.  

• The demolition of the North Mill Building remains ongoing.  

RI/FS 

Treatability Study 

• None during this reporting period. 

General Industrial Storm Water Permit 

• The permit status did not change during this reporting period. 

General Construction Storm Water Permit 

• The permit status did not change during this reporting period. 
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2. RI/FS Percent Complete Estimation 

• See Section 2. 

Section 3 – Schedule 
 
A list of all target and actual completion dates for each element of activity followed by an 
explanation for any deviation from any applicable schedule is provided below, as required by 
Sections XI.26.b. and c. of the COPI. 
 

• See Section 4. 

 
Section 4 – Project Work for Next Reporting Period  
 
A list of projected Work for the next reporting period is provided below, as required by Section 
XI.26.j of the COPI. 

• The demolition contractor will continue to move bags of hazardous materials from the 
North Mill Building, currently staged by the rail spur, into gondola rail cars for shipment 
off site to an approved landfill.  

• The contractor is scheduled to complete the demolition of the last remaining structure 
of the South Mill Building. 

• Scrap metal sorting and loading will continue. 

• Shipping of C&DD via trucks to continue through April. 

 

Section 5 – Summary of Findings and Sampling Data 
 
This section contains a summary of all findings and sampling during the reporting period, as 
required under Section XI.26.d of the COPI. The following laboratory reports were submitted to 
OEPA: 

• None. 
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Section 6 – Material Handling 

 
This section contains a summary of the quantity of media treated, removed, or contained pursuant 
to the reporting requirement, if any, as set forth in the Scope of Work (SOW).  It will also contain 
a summary of the disposition of contaminated soil, sediments, and waste material that was treated 
on or off site, or the disposal location for any quantity of contaminated ground water and/or surface 
water that was pumped and treated or disposed, if any, as required by Sections XI.26.l. and m. of 
the COPI. 

• See Section 2. 

 
Section 7 – Community Relations 
 
This section will contain a summary of all contacts with representatives of the local community, 
public interest groups or government agencies during the reporting period and not described 
elsewhere in this Report, as required by Section XI.26.f of the COPI. 

• On March 28, 2022, representatives of Cyprus and OEPA discussed the status of the 
investigation of the Site, various RI and FS regulatory issues that are still outstanding 
at this time, and certain interim remedial measures to be implemented at the Site. 

• The next monthly project team call between the parties is scheduled for April 15, 2022. 

 
Section 8 – Issues and Actions 

This section will contain a summary of the problems (issues) or potential problems encountered 
during the reporting period, including those which delay or threaten to delay completion of project 
milestones with respect to the approved workplan schedule, as required under Section XI.26.g.  
Each issue is followed by a summary of the actions taken or planned to rectify the problem, as 
required under Section XI.26.h. 
 

• OEPA has indicated that it will continue monthly conference calls with Cyprus to 
resolve the outstanding RI and FS regulatory issues. 

 
Section 9 – Other OEPA Notifications 
 
Key Personnel Changes 
 
Changes in key personnel during the reporting period are summarized below, as required by 
Section XI.26.i of the COPI. 
 

• None during this reporting period. 
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