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Monthly Progress Report 
for the 

Former Satralloy Site 
Cyprus Amax Minerals Company 

4243 County Road 74, Mingo Junction 
Jefferson County, Ohio 43938 

 
Reporting Period:  March 2023 

 
 
This Monthly Progress Report (Report) contains a summary of activities that have occurred during 
the above-referenced month, under the Consent Order for Preliminary Injunction to Conduct a 
Remedial Investigation and Feasibility Study between Cyprus Amax Minerals Company, et al. 
and the State of Ohio dated November 3, 2010 (COPI), at the Former Satralloy Site (Site). Reports 
summarize activities within the monthly reporting period and are submitted to the Ohio 
Environmental Protection Agency (OEPA) via the OEPA portal by the 10th day of every month. 
Copies of daily reports, inspection reports, sampling data and laboratory data, etc. will be provided 
to OEPA upon request. 
 
Section 1 – Project Plans 
 
This section identifies the status of each plan developed for or permit obtained for the project.  It 
also contains summaries of all changes made to the Interim Action (IA) Workplan and Remedial 
Investigation/Feasibility Study Workplan (RI/FS Workplan) during the reporting period, if any.  If 
changes were made, a description of evidence of consultation with OEPA and the date of approval 
by OEPA for those changes will be provided as required by Section XI.26.e of the COPI. 

1. Interim Action Workplan (IA Workplan) 

• None during this reporting period. 

2. Preliminary Evaluation Report and Remedial Investigation/Feasibility Study 
Workplan (RI/FS Workplan) 

• None during this reporting period. 

3. General Industrial Storm Water Permit 

A Notice of Intent (NOI) to continue under the general industrial storm water permit was filed 
electronically with OEPA on July 28, 2017.  The OEPA replied with a letter confirming permit 
coverage dated December 11, 2017. 

4. General Construction Storm Water Permit 

The permit status did not change during this reporting period. 

5. Quality Assurance Project Plan (QAPP) 

No amendments to the QAPP were made during this reporting period. 
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6. Meetings 

• Details of all meetings between Cyprus Amax and OEPA are set forth in Section 7. 

Section 2 – Work Status 
 
This section discusses the Work completed, as required by Section XI.26.A of the COPI. 
 
1. Work Completed 
 
Interim Action 
 
The monthly BMP inspection was completed. 

RI/FS 

Treatability Study 

• None during this reporting period. 

Investigations 

• None during this reporting period. 

General Industrial Storm Water Permit 

• The permit status did not change during this reporting period. 

General Construction Storm Water Permit 

• The permit status did not change during this reporting period. 

 
2. RI/FS Percent Complete Estimation 

• None during this reporting period. 

 

Section 3 – Schedule  
 
A list of all target and actual completion dates for each element of activity followed by an 
explanation for any deviation from any applicable schedule is provided below, as required by 
Sections XI.26.b. and c. of the COPI. 
 

• See Section 4. 
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Section 4 – Project Work for Next Reporting Period  
 
A list of projected Work for the next reporting period is provided below, as required by Section 
XI.26.j of the COPI. 

• Monthly BMP inspections will continue to take place, pursuant of the General 
Construction Storm Water Permit. 

Section 5 – Summary of Findings and Sampling Data 
 
This section contains a summary of all findings and sampling during the reporting period, as 
required under Section XI.26.d of the COPI. The following laboratory reports were submitted to 
OEPA: 

• None during this reporting period. 

Section 6 – Material Handling 

 
This section contains a summary of the quantity of media treated, removed, or contained pursuant 
to the reporting requirement, if any, as set forth in the Scope of Work (SOW).  It will also contain 
a summary of the disposition of contaminated soil, sediments, and waste material that was treated 
on or off site, or the disposal location for any quantity of contaminated ground water and/or surface 
water that was pumped and treated or disposed, if any, as required by Sections XI.26.l. and m. of 
the COPI. 

• See Section 2. 

 
Section 7 – Community Relations 
 
This section will contain a summary of all contacts with representatives of the local community, 
public interest groups or government agencies during the reporting period and not described 
elsewhere in this Report, as required by Section XI.26.f of the COPI. 

• On March 22, 2023, representatives of Cyprus Amax and OEPA mutually agreed not 
to hold a call during the month.  The next monthly project team call is scheduled for 
April 28, 2023. 

 

 
 
Section 8 – Issues and Actions 
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This section will contain a summary of the problems (issues) or potential problems encountered 
during the reporting period, including those which delay or threaten to delay completion of project 
milestones with respect to the approved workplan schedule, as required under Section XI.26.g.  
Each issue is followed by a summary of the actions taken or planned to rectify the problem, as 
required under Section XI.26.h. 
 

• OEPA has indicated that it will continue monthly conference calls with Cyprus to 
resolve the outstanding RI and FS regulatory issues. 

 
Section 9 – Other OEPA Notifications 
 
Key Personnel Changes 
 
Changes in key personnel during the reporting period are summarized below, as required by 
Section XI.26.i of the COPI. 
 

• None during this reporting period. 
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