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Cyprus Amax Minerals Company Barbara Nielsen

Manager, Remediation Projects
333 North Central Avenue Telephone: (602) 366-8270
Phoenix, AZ 85004 Fax : 602-366-7307

E-mail: bnielsen@fmi.com

December 20, 2018

Maria Galanti

Site Coordinator

Division of Environmental Response and Revitalization
Ohio Environmental Protection Agency

Southeast District Office

2195 Front Street

Logan, Ohio 43138

RE: Amendment No. 5 to the Interim Action Workplan Former Satralloy Site
Dear Ms. Galanti:

Cyprus Amax Minerals Company (Cyprus) would like to amend the Interim Action Workplan in
accordance with the Consent Order for Preliminary Injunction (COPI) Section VI (Interim
Action) 13(d) and Section XII (Review of Submittals): “All work plans, reports, or other items
required to be submitted to Ohio EPA under this COPI, including any approved additional
Work, shall, upon approval by Ohio EPA, be deemed to be incorporated in and made an
enforceable part of this COPI.”

AMENDMENT SCOPE

Demolition of buildings at the Former Satralloy Site (the Site) was included in the original
workplan, but implementation of the demolition was postponed. The attached revised workplan
for demolition has been updated to reflect current conditions.

Per Amendment No. 3 of the workplan, chromium-containing dust collected during interim
action was placed in bags staged in the North Mill Building (NMB). This dust is in waterproof
“SuperSacks”.

SPLP analyses on dust samples (Rl Table 4.2-1) suggest that the dust collected from the NMB
will have a TCLP value for chromium greater than the hazardous waste characteristic value of
5 mg/L. SPLP analyses on dust from the South Mill Building (SMB) show that it has low
leaching potential and suggest that SMB dust will be non-hazardous based on TCLP.
Therefore, Cyprus proposes that NMB dust will be characterized and, if the TCLP for chromium
is greater than 5 mg/L as expected, dispose of NMB dust off-site as hazardous waste. Cyprus
proposes that bags of SMB dust that is non-hazardous per TCLP analysis be moved to a slag
pile to be managed with the slag during final remediation. For comparison, see slag SPLP
results in RI Table 4.1-1C.
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SCHEDULE
Cyprus proposes to begin the work in the summer of 2019.
CLOSING

Cyprus respectfully requests approval of this amendment. Please call me if you have any
guestions.

Sincerely,

e baa Lﬂ(Q/

Barbara K. Nielsen
Manager, Remediation Projects



