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RE: Amendment No. 6 to the Interim Action Workplan 
  Former Satralloy Site 
 
Dear Mr. Cook: 
 
Cyprus Amax Minerals Company (Cyprus) would like to amend the Interim Action Workplan in 

accordance with the Consent Order for Preliminary Injunction (COPI) Section VI (Interim Action) 

paragraph 13(d) and Section XII (Review of Submittals) paragraph 32:  “All work plans, reports, or other 

items required to be submitted to Ohio EPA under this COPI, including any approved additional Work, 

shall, upon approval by Ohio EPA, be deemed to be incorporated in and made an enforceable part of 

this COPI.” 

SCHEDULE 

1: Cyprus is currently negotiating with a contractor who will complete the building demolition 

phase of the Interim Action work, which was addressed in Amendment 5 to the Workplan.  The 

demolition phase of the Interim Action work is expected to begin in fall 2019 and be completed in 2020. 

2: In preparation for demolition, additional materials sampling will be performed on building 

materials identified since the prior supplemental data gap regulated materials surveys were completed 

in late 2018 and early 2019.  In addition, soil in four proposed borrow areas – shown in attached Figures 

1 and 2 - will be sampled to verify that it is not impacted with constituents-of-concern (COCs).  The 

additional sampling addressed in this amendment is currently scheduled for the week of August 26, 

2019. 

SCOPE OF WORK 

 

Golder Associates Inc. (Golder)  and HEPACO (formerly Environmental Management Specialists, Inc., 

EMS) will collect the samples.  HEPACO will also provide access to sampling locations and excavate test 
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pits in  proposed soil borrow areas.  The sampling is intended to provide additional information for the 

Interim Action demolition contractor.  Building materials analyses may include asbestos-containing 

materials (ACM) by polarized light microscopy (PLM); Toxicity Characteristic Leaching Procedure (TCLP) 

testing for eight metals (arsenic, barium, cadmium, chromium, lead, selenium, silver and mercury); and, 

polychlorinated biphenyls (PCBs) by method 8082.  Soil samples from the potential borrow areas will 

include metals by method 6010B (custom subset) including mercury; hexavalent chromium by method 

7199; semi-volatile organic compounds (SVOCs) by method 8270C, and PCBs by method 8082A.  If other 

suspect materials are discovered during this work, those materials will also be sampled and analyzed by 

the appropriate analytical methods.  Sampling will be performed in or near the North Mill Building 

(NMB), South Mill Building (SMB), the former administration building, pump house, electrical building 

and at four potential soil borrow areas shown in Figures 1 and 2.  Samples will be shipped to 

TestAmerica Canton analytical laboratory under standard handling and shipping protocols on a standard 

turnaround time (TAT).  TestAmerica will forward suspect ACM samples for analysis to EMLab P&K, a 

TestAmerica company, located in Fort Lauderdale, Florida. 

 

Cyprus proposes to collect and analyze the following materials under this Amendment: 

 Flat roof materials  – flat roof asphalt roofing material from the NMB, SMB, administration building, 

pump house and electrical building will be analyzed for potential ACM materials. 

 Exterior fiberglass wall panels – fiberglass panels on the exterior walls of the NMB and SMB will be 

analyzed for potential ACM. 

 Flat wall board inside SMB – cement wall board inside the SMB will be analyzed for potential ACM. 

 Accreted dust – dust accreted to interior surfaces of the NMB and SMB will be analyzed for metals 

by TCLP. 

 Dust Pile in NMB – a pile of dust/soil inside the NMB will be analyzed for metals by TCLP. 

 Glazed tiles in the NMB – glazed ceramic tiles in the NMB will be analyzed for metals by TCLP. 

 Debris in 1-cy Sacks – thirteen 1-cubic yard sacks containing miscellaneous and random debris 

requiring profiling for disposal currently reside in the maintenance shop of the NMB.  As each bag is 

inventoried to determine its entire contents, debris in the sacks will be collected and analyzed for  

metals by TCLP, at a minimum, and PCBs if oily material is encountered.  Additional analysis may be 

requested as necessary. 

 Lead caps (transite bolt covers) – metallurgical base metal analysis will be performed to determine 

the lead content (percent) for recycling. 

   

BORROW AREAS SAMPLING 

Four potential soil borrow areas have been identified on the site; native soil sampling will be performed 

to verify that these sources are not impacted with COCs.  Borrow areas A, B and 3G are in the plant area 

(Figure 1); the Upland borrow area is located on the north end of the site adjacent to the north section 

of the Mine Perimeter Road (Figure 2). 
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Cyprus proposes to conduct the following sampling and analysis at each proposed  borrow area: 

 Four to five test pits are planned for each borrow area.  Four depths are proposed to be 

sampled in native soil below any slag, railroad ballast or other deleterious material; these 

depths include 1, 3, 6 and 10-feet.  Each sample will be analyzed for metals by method 6010B, 

including hexavalent chromium by method 7199; SVOCs by method 8270C; and PCBs by method 

8082.  Native soil samples will also be collected and analyzed by Golder for geotechnical 

properties. 

Cyprus respectfully requests approval of the additional Work described above.  Please call me if you 

have any questions. 

Sincerely, 
 

 
Barbara K. Nielsen 
Manager, Remediation Projects 
 
cc: 
 


